Please download a copy of the MLA GRDC Partnership PDS full application guidelines and the terms of reference (MLA/GRDC Partnership – Producer Demonstration Site (PDS) projects | Meat & Livestock Australia) to assist you in completing this application form.
Tenders must comply with all requirements specified within this full application form. All sections of the application form must be completed as per the PDS application guidelines. 
Full applications, which include a completed tender declaration (see Annexure 1 of the Terms of Reference), MDC source of funds declaration and application form, are to be submitted electronically via email to: pds@mla.com.au 
All requests for further information or clarification relating to full applications are to be submitted via email prior to Friday, 15th November 2024; all requests and responses to requests will be published as Frequently Asked Questions at the bottom of the MLA GRDC PDS Partnership program webpage.
Address all enquiries to Alana McEwan, MLA Producer Demonstration Site Program Project Manager, Email: pds@mla.com.au 
NB: Please delete all instructions/examples within the application before submitting
	PRODUCER GROUP NAME: 

	

	PROJECT TITLE (max 6 words): 

	

	PROJECT START DATE: 
	PROJECT COMPLETION DATE: 



	MLA GRDC Partnership PDS PRIORITY:
Identify the priority/ies this application will address, as per the terms of reference:  



1. PRODUCER GROUP CONTACT (Chair / Lead Producer)
	Title
	
	First Name
	
	Surname
	

	Mailing Address
	

	Phone Number
	
	Mobile Number
	

	Email Address
	





2. Regions (refer to PDS full application guidelines for maps)
Please select the MLA consultation region/s, GRDC sub-region and agro-climatic zone relevant to this application 
	
	MLA Consultation Region
	GRDC Sub Region

	Northern
	☐ NABRC – North QLD
☐ NABRC – Central QLD
☐ NABRC – Western QLD
☐ NABRC – South Qld

	☐SALRC – Northern NSW
☐SALRC – Central & Western NSW
☐ SALRC – Southern NSW
	☐ Coast & Tablelands Qld
☐ Central Qld
☐ South East Qld 
☐ South West Qld
	☐ Coast and Tablelands NSW
☐ North East NSW 
☐ North West NSW 
☐ Central East NSW
	☐ Central West NSW
☐ South East NSW 
☐ South West NSW

	Southern 
	☐ SALRC – South Australia 
☐ SALRC – Central VIC 
 
	☐ SALRC – Western VIC 
☐ SALRC – South East VIC & TAS
	☐ Far West SA
☐ Fleurieu Peninsula, Coorong & Upper Southeast SA
☐ Kangaroo Island
☐ Lower and Mid North SA
☐ Lower Eyre Peninsula
	☐ North SA Mallee
☐ South SA Mallee
☐ South East SA
☐ Upper Eyre Peninsula
☐ Upper North SA
☐ Yorke Peninsula
☐ North Central VIC 

	☐ North East VIC
☐ North VIC Mallee
☐ South VIC Mallee
☐ South West VIC 
☐ Wimmera
☐ Tasmania 
☐ Gippsland


	Western
	☐ WALRC – Great Southern 
☐ WALRC – South West
	☐ WALRC – Northern Agricultural Region
☐ WALRC – Wheatbelt
	☐ Albany Port Zone
☐ Esperance Port Zone

	☐ Kwinana East Port Zone
☐ Kwinana West Port Zone
	☐ Geraldton Port Zone

	Climatic Zone
	☐ Cool/Cool Temperate
	☐ Mild/Warm Temperate
	☒ Sub-tropical/sub-humid
	☐ Tropical Moist
	☐ Tropical Wet



Note: We encourage applicants to consult with their relevant Regional Research Committee on their project proposal.
		
3. 	CORE & OBSERVER PRODUCERS
	Number of Core[footnoteRef:2] PDS Producers: [2:  Core PDS producers are those directly involved in the project, including site hosts, and other producers that form a steering committee or attend most events, most likely to adopt the practices being demonstrated within the project term.] 

	
	Number of Observer[footnoteRef:3]  PDS Producers: [3:  Observer producers would receive regular updates on progress with the PDS as well as attend some workshops and field days. ] 

	
	Number of Demonstration Sites:
	



PDS CORE PRODUCER GROUP MEMBERS (add rows as required)
	Name 
	Property 
	Location
	Telephone 
	Email
	Demo Host

	
	
	
	
	
	☐
	
	
	
	
	
	☐

	
	
	
	
	
	☐
	
	
	
	
	
	☐
	
	
	
	
	
	☐
	
	
	
	
	
	☐
	
	
	
	
	
	☐
	
	
	
	
	
	☐
	
	
	
	
	
	☐
	
	
	
	
	
	☐
	
	
	
	
	
	☐




	ANIMALS & AREA UNDER MANAGEMENT
	Core producers
	Observer producers 

	Total Number of Sheep 
	
	

	Total Number of Cattle 
	
	

	Total Number of Goats
	
	

	Total Area (HA)
	
	



4. GROUP FACILITATOR
	Title
	
	First Name
	
	Surname
	

	Mailing Address
	

	Phone Number
	
	Mobile Number
	

	Email Address
	


Please Note: Group facilitator contact details will be published on the MLA website, as the key contact for producers/stakeholders to contact to obtain additional information and/or engage with the project. The contracting organisation must obtain written consent from the group facilitator in relation to their contact details being published as noted above.

5. 	CONTRACTING ORGANISATION
	Company Name
	

	Trading Name
	

	ABN
	

	Street Address
	

	Postal Address
	

	Authorised Signatory Contact Details

	Name
	
	Mobile Number
	

	Email 
	

	Administration Contact Details

	Name
	
	Mobile Number
	

	Email Address
	

	Finance Contact Details

	Name
	
	Mobile Number
	

	Email Address
	


Please note: MLA is unable to contract with entities registered as a sole trader. 


6. INSURANCE
	[bookmark: _Toc520700798]Insurance type
	[bookmark: _Toc520700799]Policy number
	[bookmark: _Toc520700800]Extent of cover: per incident
	[bookmark: _Toc520700801]Extent of cover: in aggregate
	Expiry date

	[bookmark: _Toc520700802]Professional indemnity
	
	
	
	

	[bookmark: _Toc520700803]Public liability
	
	
	
	

	[bookmark: _Toc520700804]Workers’ compensation
	
	
	
	



7. DESCRIPTION AND BACKGROUND TO THE PDS
Describe the role and purpose of the group and specify as objectively as possible.
The description and background should be along the lines of the following example points. (Examples to be deleted before submission)
· What is the problem/opportunity?
· Quantify its impact 
· How many producers does it impact in your region?
· How is it being addressed now, if at all?
· Provide an estimate of number of producers already adopting the proposed practices.  
	



8. [bookmark: NowHere][bookmark: Sect]AIM 
Please outline the aim of the project. 
Refer to Full Application Guidelines – the aim is one short sentence. (Example aim to be deleted before submission)
For example: To demonstrate that dual-purpose canola can increase pre-joining liveweight gains, condition scores, and reproductive rate (measured by pregnancy scanning) of ewes relative to current forage options and can be harvested in its second year to produce a seed/oil crop 

	



9. OBJECTIVES 
Please outline the objectives of your project, include as many objectives as required
Refer to Full Application Guidelines – objectives should be SMART- S (Specific), M (Measurable – refer to performance metrics below), A (Achievable), R (Relevant), T (time based)
Example objectives (to be deleted before submission)

By December 2017, in the Mallee region of NSW:
1. 20 producers will demonstrate and assess the potential of two varieties of dual purpose canola to increase:
	(a) pre-joining liveweight gains of merino ewes from Xg/d to Yg/d
	(b) the condition score of ewes at lambing to CS 3 (from CS2)
(c) the reproductive rate (measured by marking percentage) of ewes relative to current forage options and demonstrate the crop can be harvested in its second year to produce a viable seed / oil crop.
2. Conduct a simple cost benefit analysis to determine the relative economic performance of the canola varieties compared to current forage options.
3. Implement a series of skills and training development activities to increase the confidence of 60 core and observer producers to implement ewe management practices.
4. 75% of core producers will have adopted dual purpose crops and 25% of observers intend to.
5. Conduct an annual field day and other activities to showcase the demonstration site results and encourage adoption of key practices by 150 attending producers.
	



10. METHODOLOGY AND SEQUENCE OF ACTIVITIES 
Please provide a description of your method. 
	












The sequence of activities (add rows as required)
	Date
	Detail of activity

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	






11. BENEFITS TO PRODUCERS AND THEIR BUSINESS 
Outline what benefits the project will deliver to producers, their business and the industry in the longer term.
	




12. MONITORING, EVALUATION AND REPORTING (MER) ACTIVITIES OF THE PROJECT
NOTE:  All PDS projects will be required to have and implement a comprehensive MER plan aligned to the MLA framework (Refer to PDS MER Guide). Please budget for MER in this proposal.  Refer to the PDS MER guidelines to assist with completing the following section of the application.  Table 1 Productivity and economic impact data requirements by practice change area, of the PDS MER Guidelines, assists applicants to identify the key practice change area/s and related productivity and economic KPIs that will need to be measured to assess success and impact of the project. The table then identifies what data is required to measure success against these KPIs
As a minimum, monitoring and evaluation will include:
· Clear identification of practices and metrics being demonstrated and measured
· Collection of data on engagement including the number of producers, and service providers/consultants that participate in the project and the number of animals, and area potentially impacted by the project
· Pre-project surveys of core producers to benchmark current knowledge and skills in relation to the subject
· Benchmark current practices in relation to the subject
· Observer producer/event evaluation surveys
· Post-project surveys of producers to enable assessment of changes in:
· Reactions (perceptions, enthusiasm etc.) as a result of the project
· Knowledge, Attitudes, Skills and Aspirations
· Practices
· Extent of and impact from communication/extension activities outside of the PDS project participants

How will you measure success at the demonstration sites e.g., economic, social & environmental benefits? Please identify clearly the practices being demonstrated, the data that will be captured and the metrics being measured, as well as how will you measure producer change (knowledge, skills and adoption). 
	




12.1. TOOLS
Please identify which tools and technologies will be incorporated into the project. These could include benchmarking, forecasting and assessment tools.

	










12.2. DATA MANAGEMENT PLAN 
The initial DMP is about establishing how data will be handled and stored, both for ‘in project’ use and sharing amongst Programs and upon maturity of the data and the long-term storage in approved data repositories. Please provide a high-level overview of your proposed data management plan. Note: The submission of a data management plan on the GRDC template will be required to be submitted as a part of your milestone 1 deliverables. Refer to the full application guidelines for additional information related to the requirements for the data management plan. 
	












12.3. KEY PERFORMANCE METRICS
Please complete the table on the following page by selecting which key contributing practices/capabilities will be demonstrated and measured throughout the project, along with the corresponding productivity and impact KPIs that will be measured with the core group members. At least one productivity and one impact KPI must be selected. Table 1 Productivity and economic impact data requirements by practice change area, of the PDS MER Guidelines, assists applicants to identify the key practice change area/s and related productivity and economic KPIs that will need to be measured to assess success and impact of the project. The table then identifies what data is required to measure success against these KPIs.
Partnership PDS Full Application Form




	Practice Change Area
	Practice Change Type 
	Productivity KPI
	Economic Impact KPI - Additional net profit:

	Sheep reproductive efficiency
	☐Ewe nutrition (supplements)
☐Ewe CS management
☐Ewe pre-joining/joining management
☐Lambing management 
	☐Weaning management
☐Ewe culling strategy
☐Lambing date
☐Ram fertility management
	☐ Conception rate (%)
☐ Scanning percentage (%)
☐ Embryo loss (%)
☐ Lamb survival rate (%)
	☐ Lamb marking 
☐ Weaning rate (%)
☐ Ewe mortality (%)

	☐ $/Ewe
☐ $/Ewe Lamb

	Beef reproductive efficiency
	☐Breeder nutrition (supplements)
☐Breeder CS management
☐Pre-joining/joining management
☐Calving management
	☐Weaning management
☐Breeder culling strategy
☐Calving date
☐Bull fertility management
	☐ Conception rate (%)
☐ Calf mortality rate (%) 
☐ Calf survival rate (%)
☐ Calf marking (%)
	☐ Weaning rate (%)
☐ Breeder mortality (%)

	☐ $/Cow
☐ $/Heifer

	Feedbase
	☐Pasture production
☐Weed management
☐Pest and disease control
☐Grazing management
☐Fodder crops
	☐ Stocking rate (DSE/ha, (AE)/ha, AE/km2)
☐ Production efficiency (Kg/hd/day)
☐ Production efficiency (Kg/hd)
☐ Production efficiency (Kg /Ha or km2)
☐ Pasture Productivity (T DM/Ha - conserved fodder)
	☐ $/Hd
☐ $/Ha or km2

	Animal 
wellbeing
	☐Disease management
☐Internal/external parasites
☐Predation
☐Stock handling practices
	☐ Mortality rate (%)
☐ Lost productivity (kg/hd, kg/ha or km2)

	☐ $/Hd
☐ $/ha or km2

	Business management
	☐Decision making/change management
☐Risk management
☐Labour efficiency/labour management
☐OH & S
	☐ Labour efficiency (DSE/FTE, AE/FTE, Ha or km2/FTE)
☐ Staff retention rate
☐ OH&S incident rate
☐ Risk exposure and impact
	☐ $/Ha or km2
☐ $/business

	Marketing
	☐Target markets
☐Selling time
	☐ Market (% turnoff to target markets)
☐ Product quality parameters vs market specs (% compliance to spec)
☐Selling time (% turnoff at specific times)
	☐ $/kg
☐ $/Hd

	Genetics
	☐Setting a breeding objective
☐Using EBVs/ASBVs (including growth, yield, reproductive efficiency, carcase/eating quality, and animal health related traits)
☐Using selection indexes
	☐ Product quality parameters vs market specs (% compliance to spec)
☐ Production efficiency (Kg/hd/day)
☐ Production efficiency (Kg/hd)

	☐ Lamb weaning rate (%)
☐ Calf marking rate (%)
☐ Weaning rate (%)
☐ Conception rate (%)
	☐ $/kg
☐ $/Hd
☐ $/Ewe or Ewe lamb
☐ $/Cow or Heifer
☐ $/Ha or km2






13. EXTENSION & COMMUNICATION ACTIVITIES & OUTPUTS TO ENGAGE THE BROADER FARMING COMMUNITY
Please complete the below table, specifying if activities are for core or observer producers, or both. Note: annual field days and case studies are mandatory for all PDS projects. All PDS projects will be required to develop and implement a detailed communication plan. The information outlined in the below table will be the basis for development the communication plan. 
	Engagement /    Adoption Activities
	Yes / No
	Details
	List any collaborating partners/communications channels?

	Field days (min. annually)
	
	
	

	Webinar/s
	
	
	

	Workshop/s
	
	
	

	Video/s
	
	
	

	In depth articles
	
	
	

	Case studies
	
	
	

	Producer guides / fact sheets
	
	
	

	Other (please provide details):

	
	
	


 
14. PROJECT RISK
Identify any significant risks to the project; technical, resources/facility availability, freedom to operate (IP issues), legislative, movement restrictions, adoption, personnel, broader industry, community concerns, reputational etc., and outline them in the table below. Please refer to the full application guidelines (Risk section and Appendices 1 and 2) for instructions and considerations in completing this section.  Tip: Considerations for risks should not be limited to those listed in the guidelines. They should be based on your expertise on the subject matter.
 
Tip: Considerations for risks should not be limited to those listed in the guidelines. They should be based on your expertise on the subject matter. 

	Risk
	Risk Type
	Risk Impacts
	Risk Mitigation Plan
	Consequence
	Likelihood
	Residual Risk Rating

	e.g. Border restrictions / movement restrictions
	Operational risk
	Face to face meetings or training sessions cannot be delivered.
	
	
	
	

	e.g. Compromised integrity systems data
	Industry / Operational risk
	Data cannot be relied upon, compromising the integrity systems program and damaging the industry’s reputation.
	
	
	
	

	e.g. Animal or human ethics approval not obtained
	Project risk
	Reputation may be compromised; non-adherence to standards.
	
	
	
	


15. MILESTONES 
Please complete the Milestone Table below. 
In addition to the achievement criteria already captured, please ensure that additional deliverables are added for each milestone related to your methodology and sequence of activity.  Progress/Annual reports should be at approximately 6 monthly intervals, with Milestone 1 being due within 4-6 weeks from contracting.  The information in the due date column is a guide only and should align with the methodology/milestone achievement criteria. 
	Milestone Number
	Achievement criteria
	Due date

	1.
	 1.1 The submission of the following: 
· Communications plan
· Monitoring and Evaluation plan 
· Data Management Plan 
· Pre-project core & observer producer survey templates
· Animal Ethics Approval (if applicable) 
	+4 – 6 weeks from the project start date 

	
	1.2 Acceptance/approval of Milestone 1 deliverables by MLA
	+ 2 weeks from the MS1 submission date

	2.
	2.1 The submission of a Progress report including: 
· MER report
· Summary of key activities or data over past 6 months
· Update against communication and wider engagement plan activities 
· Pre-project core and observer survey completed, analysed and results reported 
	+ 6 months from the project start date 

	
	2.2 Acceptance/approval of Milestone 2 deliverables by MLA
	+ 2 weeks from the MS2 submission date

	3.
	3.1 The submission of the Annual report including, 
· MER report
· Summary of key activities or data over past 6 months
· Update against communication and wider engagement plan activities
· Field day evaluation results 
· Year 1 project results
	+ 12 months from the project start date 

	
	3.2 Acceptance/approval of Milestone 3 deliverables by MLA
	+ 2 Weeks from MS3 submission date

	
	Go/ No Go decision
	+ 1 week From MS3 acceptance date

	4.
	4.1 The submission of a Progress report including: 
· MER report
· Summary of key activities or data over past 6 months
· Update against communication and wider engagement plan activities
	+ 18 months from the project start date

	
	4.2 Acceptance/approval of Milestone 4 deliverables by MLA
	+ 2 Weeks from MS4 submission date

	5.
	5.1 The submission of the Annual report including:
·  MER report
· Summary of key activities or data over past 6 months
· Update against communication and wider engagement plan activities
· Field day evaluation results 
· Year 2 project results
	+ 24 months from the project start date

	
	5.2 Acceptance/approval of Milestone 5 deliverables by MLA
	+ 2 Weeks from MS5 submission date

	
	Go / No Go decision
	+ 1 weeks from the MS5 acceptance date 

	1. 
	6.1 The submission of a Progress report including: 
· MER report
· Summary of key activities or data over past 6 months
· Update against communication plan activities
· Post project core & observer producer survey templates 

	+ 30 months from the project start date

	
	6.2 Acceptance/approval of Milestone 6 deliverables by MLA
	+ 2 Weeks from MS5 submission date

	7.
	7.1 The submission of the Annual report including:
· MER report
· Summary of key activities or data over past 6 months
· Update against communication and wider engagement plan activities
· Field day evaluation results 
· Year 3 project results
	+ 36 months from the project start date

	
	7.2 Acceptance/approval of Milestone 7 deliverables by MLA
	+ 2 Weeks from MS5 submission date

	8.
	The submission of a draft Final Report and supporting documentation, including:
· Project findings & impact (BCA)
· Communication & extension outputs & outcomes
· Whole of project MER 
· Financial reconciliation
	+ 39 months from the project start date

	9.
	Acceptance of the final report and supporting deliverables by MLA 
	+ 40 months from the project start date




16. PROJECT BUDGET AND FUNDING 
Please complete the below budget tables in detail, providing all budgetary figures as GST exclusive. It is not expected that all projects will utilise the maximum budget available under the MLA GRDC Partnership PDS Program. At the completion of the project, a financial reconciliation will be required, including receipts for all expenses & subcontractor fees.  Refer to the full application guidelines to assist with completing this section. 

16.1. Operating 
Example operating costs include Field days costs, printing, animal ethics approval, testing costs, hire costs etc. Add lines as required.  

	Date
	Item
	Comments
	Total (ex GST)

	
	
	
	$

	
	
	
	$



	TOTAL OPERATING
	$



16.2. Travel 
For car travel please use the following calculation, distance x ATO rates. Refer to the following for further information and current rates Car expenses | Australian Taxation Office (ato.gov.au). Add lines as required.
	Names of Persons Travelling
	Travel Details 
	Total (ex GST)

	
	
	$

	
	
	$



	TOTAL TRAVEL
	$




16.3. Professional fees 
Complete for the PDS facilitation and each external contractor.
Name:  
Occupation:  PDS Facilitation
Current Employer:  
ABN:  
Fees:  $	/day

	Description of Task
	Time 
(days)
	Total (ex GST)

	
	
	$

	
	
	$

	
	
	$

	
	
	$

	
	
	$

	TOTAL
	
	$


Name:  
Occupation:  
Current Employer:  
ABN:  
Fees $	/day

	Description of Task
	Time 
(days)
	Total (ex GST)

	
	
	$

	
	
	$

	
	
	$

	
	
	$

	TOTAL
	
	$


 	
	TOTAL FEES 
	$



16.4. Summary of budget and funding (GST exclusive: refer to Guidelines) 

1. 	Comment by Russell Pattinson: Delete these?


















1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 
14. 
15. 
16. 
16.1. 
16.2. 
16.3. 
16.4. 
16.4.1. Budget 
	BUDGET ITEM
	TOTAL  (ex GST)

	Fees*
	$

	Expenses (Operating + Travel)*
	$

	SUB TOTAL PROJECT COST
	A
	$



16.4.2. Funding Contributions
NB: For MLA GRDC Partnership PDS projects that require a cash contribution, please refer to the MLA GRDC Partnership PDS Guidelines and terms of reference for full details regarding funding contributions and access fees. Please refer to the guidelines for how to complete this section:
	
	Funding percentage
	Cash Contribution to the project
($ ex GST) 
	Access Fee
	TOTAL 
(ex GST)

	Partner 
	30% of A above
	$
	☐8% / ☐12% of the contribution 
	$

	MLA/MDC
	20% of A above
	$
	☐8% /☐12% of the contribution
	$

	GRDC
	50% of A above
	$
	
	

	TOTAL CASH CONTRIBUTIONS 
	$
	TOTAL ACCESS FEE
	$

	TOTAL CONTRACT VALUE (TOTAL CONTRIBUTION + TOTAL ACCESS FEE)
	$



16.4.3. Distribution of Funds 
Milestone payments may be split based on the methodology of the project, 15-25% of the total project value must be retained for the Final Report payment (this can be a combination of fees & expenses or fees only). Payment dates should be 30 days from the milestone due date. 

	Date
	Payment Dependent on Milestone
	Fees
	Expenses (travel & operating)
	TOTAL 
(ex GST)

	
	Milestone 1 – Comms & MER plan received
	$
	$
	$

	
	Milestone 3 – Annual report yr1
	$
	$
	$

	
	Milestone 5 – Annual report yr 2
	$
	$
	$

	
	Milestone 8 – Acceptance of Final Report
	$
	$
	$

	
	TOTAL
	$ 
	$ 
	$ 




17. OTHER SUPPORT (other than MLA and GRDC eg. the Group members, DPI, Sponsors, etc. refer to Guidelines.) 
	Party
	Amount of Contribution
	Type of Contribution

	Other Contributors (please list)
	
	

	Research & Other Organisations (in kind)



	
	

	Members’ contribution – estimate in days in-kind 



	
	

	Total In-kind contributions
	$
	



*Please provide funds requested from MLA only.
Privacy Note: 
The information you are providing in this form will be collected by Meat & Livestock Australia Limited ABN 39 081 678 364 ("MLA") and Grains Research and Development Corporation (“GRDC”). Some of the information you are providing is personal information under the Privacy Act. The information in this form is collected for the business purposes of MLA and/or GRDC and will not be disclosed by MLA and/or GRDC to any third party except as set out in this form and under MLA’s and/or GRDC’s privacy policy.  By providing your personal information, you consent to MLA and/or GRDC collecting, holding, using, and disclosing the personal information you provide as specified in this notice and as otherwise specified in MLA's privacy policy (located at http://www.mla.com.au/General/Privacy) and GRDC’s privacy policy (located at https://grdc.com.au/policies/privacy). 
If you provide MLA and/or GRDC with any personal information about someone else in this form, you must have permission from that person to do so and must notify that person that MLA and/or GRDC will handle their personal information as specified in this form and in MLA’s/GRDC’s privacy policy.
If you do not provide your personal information, MLA and GRDC may not be able to, assess your application or keep you informed about other opportunities that may be of interest to you.  You can request access to and correction of your personal information by calling MLA on 1800 675 717 and/or GRDC on 02 6166 4500. From time-to-time MLA and/or GRDC may contact you about other opportunities that may be of interest to you. Please let MLA and/or GRDC know if you no longer wish to be contacted by them.
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